EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-17 11:42:13

2. Agency: 009

3. Bureau: 33

4. Name of this Investment: AHRQ Medical Expenditures Panel Survey (MEPS)
5. Unique Project (Investment) Identifier: 009-33-01-02-01-0011-00

6. What kind of investment will this be in FY 2011?: Operations and Maintenance
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
The Medical Expenditure Panel Survey (MEPS) is the major Federal source of high-quality data for estimates
of healthcare use, expenditures, types of medical services used, healthcare quality and sources of payment for
medical care. MEPS, a unique, central, consolidated database is mandated by Title IX of the Public Health
Service Act and its 1999 amendment (P.L.106-129). MEPS provides Federal and other governmental
policymakers, researchers, healthcare administrators, businesses, and the public with timely, comprehensive
information to evaluate health reform policies, the effect of tax code changes on health expenditures and tax
revenue, and proposed changes in government health programs such as Medicare. MEPS, the most recent in
a series of medical expenditure surveys, has three IT components: 1) survey; 2) data center and analytic
capability and 3) a website. All three components are steady state operations. MEPS helps achieve three
AHRQ Strategic Goals: (1) Improve healthcare safety and quality for All Americans — by providing essential
data for the National Healthcare Quality Report and the National Healthcare Disparities Report; (2) Achieve
wider access to effective healthcare services and reduce healthcare costs — by furnishing vital data on health
insurance usage, coverage and cost; and (3) Assure that providers and consumers use beneficial and timely
healthcare data to make decisions —by providing timely, accurate information for healthcare purchasers and
governmental and business policymakers. MEPS directly supports PMA Initiative, Expanded Electronic
Government, by providing extensive, current and comprehensive data to the public, researchers, and policy
makers (i.e., government-to-citizen; government-to-business). MEPS was initially approved through the AHRQ
CPIC and budget review process and subsequently approved by the HHS ITIRB.

a.Provide here the date of any approved rebaselining within the past year, the date for the most

recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register.

9. Did the Agency’s Executive/lnvestment Committee approve this request? *
a.lf "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

e Name: *
e Phone Number: *
e Email: *

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
e Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.

Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.

Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or
DAWIA criteria.

Project manager assigned but qualification status review has not yet started.

No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):

Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a. If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one): *

o computer system security requirement;

internal control system requirement;

core financial system requirement according to FSIO standards;

Federal accounting standard;

U.S. Government Standard General Ledger at the Transaction Level;

this is a core financial system, but does not address a FFMIA compliance area;

Not a core financial system; does not need to comply with FFMIA

O O 0O o o o
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)
Plannlng * * * * * * * * *
Acquisition: * * * * * * * * *
Subtotal * * * * * * * * *
Planning &
Acquisition:
OperatlonS * * * * * * * * *
&
Maintenance
Disposition * * * * * * * * *
Costs
(optional):
SUBTOTAL: * * * * * * * * *
Government FTE Costs should not be included in the amounts provided above.
Government * * * * * * * * *
FTE Costs
Number Of * * * * * * * * *
FTE
represented
by Costs:
TOTAL(inclu * * * * * * * * *
ding FTE
costs)

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:

*
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

Contract or Task Order
Number

290-02-0005

290-08-10004

290-08-10009

Type of
Contract/Task
Order (In
accordance
with FAR Part
16)

CPFF: Cost
Plus Fixed Fee

CPIF: Cost
Plus Incentive
Fee

CPIF: Cost
Plus Incentive
Fee

Table 1: Contracts/Task Orders Table

If so what | Start date | End date Total
is the date of of Value of
of the
award? If | ask Order
not, what
is the

planned
award
date?

Y  2002-07-01 2002-07-01 2010-09-30 $160.2

Y  2008-04-30 2008-04-30 2012-10-31 $45.8

Y  2008-07-16 2008-07-16 2012-11-15 $17.7

* * * * *
* * * * *
* * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:

*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *
a.lf "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

2005 S.0.13- establish meps none new service and baseline
Improve health data center for support area; established
care quality, user statistics establish
safety, cost and baseline
value
2005 S.0.13- meps use and 12 months 1 month met target - 11
Improve health demographic improvement months
care quality, data available
safety, cost and sooner after
value data collected
2005 S.0.13- maintain steady various maintain steady maintain steady
Improve health state for time baselines state state
care quality, between data
safety, cost and collection and
value data availability
in all file and
table categories
2005 S.0.13- increase the none 1 topical area 1 topical area
Improve health number of added access  added access
care quality, topical tables
safety, cost and included.
value
2006 S.0.13- maintain steady maintain maintain maintain
Improve health state # of meps established number of data baseline
care quality, data center baseline of 31  center projects
safety, cost and projects projects
value
2006 S.0.13- meps 12 months maintain steady maintain steady
Improve health expenditure state state - data is
care quality, data available available after
safety, cost and sooner after 12 months of
value data collection end of data
collection
2006 S.0.13- maintain steady various maintain steady maintain steady
Improve health state baselines state state
care quality,
safety, cost and
value
2006 S.0.13- eliminate conversion to produce windows
Improve health dependency on windows functional instrument
care quality, dos systems windows fielded 2/07
safety, cost and instrument
value
2007 S.0.13- increase to be increase 14 user/projects
Improve health number of meps determined from number of data last year; 23 this
care quality, data center 2006 center projects year
safety, cost and projects
value
2007 S.0.13- insurance 6 months maintain data available 6
Improve health component baseline of 6 months after
care quality, tables will be months collection
safety, cost and available within collection
value 6 months of
collections
2007 S.0.13- maintain steady various maintain current  all dates met
Improve health state baselines delivery
care quality, schedule
safety, cost and through
value technology
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

2007 S.0.13- * *
Improve health
care quality,
safety, cost and
value

2008 S.0.1.3- * *
Improve health
care quality,
safety, cost and
value

2008 S.0.13- * *
Improve health
care quality,
safety, cost and
value

2008 S.0.13- * *
Improve health
care quality,
safety, cost and
value

2008 S.0.13- * *
Improve health
care quality,
safety, cost and
value

2009 S.0.1.3- * *
Improve health
care quality,
safety, cost and
value

transition
eliminate windows windows
dependency on instrument instrument
dos systems established successfully
fielded and data
collected in
windows
environment.
increase the to be increase
number of meps determined from number of data
data center 2007 center projects
projects
insurance 6 months maintain
component baseline of 6
tables will be months
available within collection
6 months of
collections
maintain steady various maintain current
state baselines delivery
schedule
through
technology
transition
eliminate data data files
dependency on  successfully produced from
dos systems collected in windows based
windows data collection.
increase the to be increase
number of meps determined from number of data
data center 2008 center projects

projects by 5%
over prior year

2009

2009

2009

2009

S.0.1.3-
Improve health
care quality,
safety, cost and
value

S.0.1.3-
Improve health
care quality,
safety, cost and
value

S.0.13-
Improve health
care quality,
safety, cost and
value

S.0.13-
Improve health
care quality,
safety, cost and
value

insurance
component
tables will be
available within
6 months of
collections

100% of all
laptops used to
collect survey
data will have
the windows
operating
system.
(technology)

decrease the
time between
collection and
availability of
use and
demographic
data by at least
1 month.

increase the
number of state
level topical
tables by at
least one (1).

maintain
baseline of 6
months
collection

data files
produced from
windows based
data collection.

1 month
improvement

additional state
level tables to
be added

transition on
schedule

27 data center

projects

data available 6

months after
collection

all dates met

transition on
schedule

performance
goal met

performance
goal met

performance
goal met

performance
goal met

performance
goal met
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

2009 S.0.13- * * full year 12 months have data performance
Improve health expenditure available at the goal met
care quality, data will be end of the 11th
safety, cost and available within month
value 12 months of
end of data
collection
2009 S.0.13- * * decrease the  14.2 hr baseline 13 hours performance
Improve health average number goal met
care quality, of field staff
safety, cost and hours required
value to collect data
per respondent
housedhold for
meps.
2010 S.0.1.3- * * increase the 41 increase tbd
Improve health number of meps number of data
care quality, data center center projects
safety, cost and projects by 5%
value over prior year
2010 S.0.13- * * insurance 6 months maintain tbd
Improve health component baseline of 6
care quality, tables will be months
safety, cost and available within collection
value 6 months of
collections
2010 S.0.13- * * decrease the 11 months 1/2 a month tbd
Improve health time between improvement
care quality, collection and
safety, cost and availability of
value use and
demographic
data by at least
1 month.
2010 S.0.13- * * increase the 1 table additional state thd
Improve health number of state level tables to
care quality, level topical be added
safety, cost and tables by at
value least one (1).
2010 S.0.13- * * full year 11 months have data tbd
Improve health expenditure available by the
care quality, data will be third week of
safety, cost and available within the 11th month.
value 12 months of
end of data
collection
2010 S.0.13- * * decrease the fy09 target 13 12.8 hours thd
Improve health average number hours
care quality, of field staff
safety, cost and hours required
value to collect data
per respondent
household for
meps.
2011 S.0.1.3- * increase the to be increase tbd
Improve health number of meps determined from number of data
care quality, data center 2010 center projects
safety, cost and projects by 5%
value over prior year
2011 S.0.13- * insurance 6 months maintain tbd
Improve health component baseline of 6
care quality, tables will be months
safety, cost and available within collection
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

value 6 months of
collections
2011 S.0.1.3- * * decrease the to be 1/2 a month tbd
Improve health time between  determined by  improvement
care quality, collection and 2010 data
safety, cost and availability of
value use and

demographic
data by at least

1 month.
2011 S.0.13- * * increase the 1 table additional state tbd
Improve health number of state level tables to
care quality, level topical be added
safety, cost and tables by at
value least one (1).
2011 S.0.13- * * full year to be 1 week tbd
Improve health expenditure determined by  improvement
care quality, data will be 2010 data.

safety, cost and

available within

value 12 months of
end of data
collection
2011 S.0.1.3- decrease the  fyl0 target 12.8 12.6 hours tbd
Improve health average number
care quality, of field staff
safety, cost and hours required
value to collect data

per respondent
housedhold for
meps.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part lll: For "Operation and Maintenance" investments ONLY (Steady State)

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Design, $1.8 $1.8 2004-09-01  2004-10-01  2010-12-30  2008-10-31 100.00% 100.00%
Usability and

Reporting

Phase (All

Rounds)

FY06 O&M $21.3 $21.3 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

Complete $0.3 $0.3 2004-10-01 2004-10-01  2005-08-22  2005-08-22 100.00% 100.00%
Group 1
Specification
Tasks

Complete $0.2 $0.2 2005-03-31 2005-03-31  2005-11-07  2005-11-07 100.00% 100.00%
Group 2
Specification
Tasks

Complete $0.1 $0.1 2005-05-02 2005-05-02  2006-01-11  2006-01-11 100.00% 100.00%
Group 3
Specification
Tasks

Complete $0.2 $0.2 2005-05-16 2005-05-16 2006-02-07 2006-02-07 100.00% 100.00%
Group 4
Specification
Tasks

Complete $0.1 $0.1 2005-09-01 2005-09-01  2006-02-28  2006-02-28 100.00% 100.00%
Group 5
Specification
Tasks

FY07 O&M $20.6 $21.0 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

Complete $1.1 $1.2 2005-02-07 2005-02-07 2006-01-28 2006-01-28 100.00% 100.00%
Round 1 CAPI

Instrument
Alpha Phase
(Groups 1 -5)

Complete $0.7 $0.7 2005-04-21 2005-04-21 2006-02-28 2006-06-30 100.00% 100.00%
Round 1 CAPI

Instrument

Beta Phase

Complete $0.5 $0.4 2006-02-28 2006-02-28 2006-08-05 2006-07-30 100.00% 100.00%
Round 1 CAPI
Instrument
Field Test
Phase

Complete $0.4 $0.4 2006-08-05 2006-08-07 2006-12-30 2006-11-30 100.00% 100.00%
Round 1 CAPI
Instrument
Main Study
Phase

Complete $0.4 $0.3 2005-01-15 2005-01-15 2006-05-01 2006-08-01 100.00% 100.00%
Round 1
Basic Field
Operations
System
(BFOS) Field
Study

Complete $0.1 $0.1 2006-07-01 2006-07-03 2006-12-30 2006-12-29 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Round 1
Basic Field
Operations
System
(BFOS) Main
Study

Complete $0.7 $0.7 2005-04-15 2005-04-15 2006-05-01 2006-06-15 100.00% 100.00%
Round 1
Home Office
Processing
(HOP) Field
Test

Complete $0.3 $0.2 2006-07-01 2006-07-03 ~ 2006-12-30  2006-12-29 100.00% 100.00%
Round 1
Home Office
Processing
(HOP) Main
Study

FY08 O&M $21.1 $21.1 2007-10-01 2007-10-01  2008-09-30  2008-10-31 100.00% 100.00%

Complete $0.2 $0.2 2006-01-15 2006-01-15 2006-06-01 2006-10-31 100.00% 100.00%
Round 2 CAPI

Instrument
Alpha Phase
(Groups 1 -5)

Complete $0.0 $0.0 2006-06-01 2006-06-01 2006-07-01 2006-10-31 100.00% 100.00%
Round 2 CAPI

Instrument

Beta Phase

Complete $0.1 $0.1 2006-07-01 2006-11-01 2006-09-01 2007-03-31 100.00% 100.00%
Round 2 CAPI
Instrument
Field Test
Phase

Complete $0.4 $0.5 2006-10-01 2006-11-01 2007-08-01 2007-08-01 100.00% 100.00%
Round 2 CAPI
Instrument
Main Study
Phase

Complete $0.1 $0.1 2006-07-01 2006-11-03  2006-09-01  2007-03-01 100.00% 100.00%
Round 2
Basic Field
Operations
System
(BFOS) Field
Study

Complete $0.4 $0.3 2006-10-01 2006-10-01  2007-08-01  2007-05-15 100.00% 100.00%
Round 2
Basic Field
Operations
System
(BFOS) Main
Study

Complete $0.1 $0.1 2006-07-01 2007-01-02 2006-10-01 2007-05-31 100.00% 100.00%
Round 2
Home Office
Processing
(HOP) Field
Test

Complete $0.5 $0.5 2006-10-01 2007-03-01 2007-11-01 2007-10-31 100.00% 100.00%
Round 2
Home Office
Processing
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

(HOP) Main
Study

FY09 O&M $21.6 $19.2 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

Complete $0.1 $0.1 2006-10-15 2007-01-02 2006-12-15 2007-06-30 100.00% 100.00%
Round 3 CAPI

Instrument
Alpha Phase
(Groups 1 -5)

Complete $0.1 $0.1 2006-12-15 2007-03-01 2007-02-01 2007-06-30 100.00% 100.00%
Round 3 CAPI
Instrument
Beta Phase

Complete $0.1 $0.1 2007-02-01 2007-05-01 2007-04-01 2007-06-30 100.00% 100.00%
Round 3 CAPI
Instrument
Field Test
Phase

Complete $0.3 $0.3 2007-06-10 2007-08-01 2008-01-10 2007-12-31 100.00% 100.00%
Round 3 CAPI
Instrument
Main Study
Phase

Complete $0.1 $0.1 2007-02-01 2007-05-01 2007-04-01 2007-08-01 100.00% 100.00%
Round 3
Basic Field
Operations
System
(BFOS) Field
Study

Complete $0.3 $0.3 2007-06-10  2007-06-01  2008-01-10  2007-11-30 100.00% 100.00%
Round 3
Basic Field
Operations
System
(BFOS) Main
Study

Complete $0.2 $0.2 2007-02-01 2007-02-01 2007-06-01 2007-08-01 100.00% 100.00%
Round 3
Home Office
Processing
(HOP) Field
Test

Complete $0.4 $0.4 2007-06-01 2007-08-01  2008-04-10  2007-12-31 100.00% 100.00%
Round 3
Home Office
Processing
(HOP) Main
Study

Complete $0.1 $0.1 2007-03-01 2007-08-01 2007-06-01 2007-12-31 100.00% 100.00%
Round 4 CAPI

Instrument
Alpha Phase
(Groups 1 -5)

Complete $0.0 $0.0 2007-06-01 2007-08-01 2007-07-01 2008-01-31 100.00% 100.00%
Round 4 CAPI
Instrument
Beta Phase

Complete $0.0 $0.0 2007-07-01 2007-08-01 2007-09-01 2007-12-31 100.00% 100.00%
Round 4 CAPI

Instrument

Field Test
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Phase

Complete $0.1 $0.0 2008-01-15 2008-01-15 2008-07-01 2008-05-30 100.00% 100.00%
Round 4 CAPI
Instrument
Main Study
Phase

Complete $0.0 $0.0 2007-07-01 2007-08-01  2007-09-01  2007-10-31 100.00% 100.00%
Round 4
Basic Field
Operations
System
(BFOS) Field
Study

Complete $0.1 $0.1 2008-01-15 2008-01-15 2008-07-01 2008-04-01 100.00% 100.00%
Round 4
Basic Field
Operations
System
(BFOS) Main
Study

Complete $0.1 $0.1 2007-07-01 2007-12-01 2007-12-01 2008-01-15 100.00% 100.00%
Round 4
Home Office
Processing
(HOP) Field
Test

Complete $0.2 $0.1 2007-12-01 2008-03-01  2008-10-01  2008-07-01 100.00% 100.00%
Round 4
Home Office
Processing
(HOP) Main
Study

Complete $0.1 $0.1 2007-06-15  2008-02-01  2009-04-15  2008-02-28 100.00% 100.00%
Round 5 CAPI

Instrument
Alpha Phase
(Groups 1 -5)

Complete $0.0 $0.0 2007-12-15 2008-03-01 2008-02-01 2008-03-31 100.00% 100.00%
Round 5 CAPI
Instrument
Beta Phase

Complete $0.0 $0.0 2008-02-01 2008-03-30 2008-04-01 2008-04-30 100.00% 100.00%
Round 5 CAPI
Instrument
Field Test
Phase

Complete $0.1 $0.1 2008-07-15 2008-07-01 2009-01-15 2008-07-31 100.00% 100.00%
Round 5 CAPI
Instrument
Main Study
Phase

Complete $0.0 $0.0 2008-02-01 2008-03-01  2008-04-01  2008-05-01 100.00% 100.00%
Round 5
Basic Field
Operations
System
(BFOS) Field
Study

Complete $0.1 $0.0 2008-07-15 2008-07-01 2009-01-15 2008-08-30 100.00% 100.00%
Round 5
Basic Field
Operations
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description | Planned Cost} Actual Cost Actual Start Planned Actual Planned Actual

of Milestones| Date Completion | Completion Percent Percent
Date Date Complete Complete

System
(BFOS) Main
Study

Complete $0.1 $0.1 2008-02-01 2008-05-01 2008-06-01 2008-05-20 100.00% 100.00%
Round 5

Home Office

Processing

(HOP) Field
Test

Complete $0.1 $0.1 2008-06-01  2008-06-01 2009-04-15 2008-08-30 100.00% 100.00%
Round 5

Home Office

Processing

(HOP) Main
Study

FY10 O&M $22.1 $18.4 2009-10-01  2009-10-01  2010-09-30 83.33% 83.00%
FY11 O&M * * 2010-10-04 2011-09-30 0.00% 0.00%
FY12 O&M * * 2011-10-01 2012-11-15 0.00% 0.00%

* - Indicates data is redacted.
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